

CHANGE ORDER NO.4

Commonwealth Precast	\$	2,958.00
Bilco Doors	\$	9,311.44
Removal and Placing of Lids	\$	1,488.30
Dumpster	\$	930.18
6" Deck with #4 Rebar 12"OCEW	\$	168,756.00
Welded Rebar Sheets	\$	43,911.00
Aerial Pump	\$	12,300.00
Re-tamp ground	\$	2,214.00
4" Self Tamper ACO Drains	\$	18,312.14
Concrete for drains	\$	4,120.51
PM/Superintendent	\$	2,583.00
Original 4" Deck with wire	\$	(111,705.53)
2" Hog Drains	\$	(13,222.50)
CAD Design & Layout	\$	1,860.38
Floor/Sump Pit Concrete Coring	\$	14,883.00
Replace Rebar and Sump Pit Box	\$	2,786.84
Seal Pip Penetrations Into Sump Pit	\$	3,348.68
Pipes and Fittings to Sump Pit	\$	4,008.49
Concrete Mechanical Room Floor	\$	3,326.35
Removed Pit Concrete Pad & Valve	\$	1,338.82
Removed Steel Pipes in Surge Tank	\$	289.47
Install 2-4" drains Plunge Pool	\$	1,057.39
Excavate Pipe and Cutback Tank	\$	958.17
Remove Concrete Floor Slab	\$	723.69
Remove Concrete Surge Wall	\$	1,375.00
Support Existing Deck	\$	2,976.60
Backfill Trench	\$	2,034.51
Excavator	\$	585.40
Skid Steer	\$	725.55
Plate Tamper	\$	31.01
Mini Excavator Rental	\$	1,224.10
	\$	185,489.99

Original Contract Amount	\$	1,820,410.00
Change Order No. 1	\$	52,055.93
Change Order No. 3	\$	681,945.48
Change Order No. 4	\$	185,489.99
Total Contract Amount	\$	2,739,901.40

- Concrete Vaults Lid Change - PCOR #19	\$	14,687.92
- 6" Deck with Rebar - PCOR #14	\$	127,268.62
- Equipment Room Pipe - Pit Change / Equipment Room T&M / Equipment	\$	43,533.45
Rental & MCDA Equipment Cost/Gravity Drain from Tot Pool to Plug Pool - PCOR #17	\$	185,489.99