

CITY OF ALLENTOWN Request for Approval

SUBJECT: Request for Approval by City Council of Contract Award, Service, or Contract

Price Increase Pursuant to City Ordinance, Article 130.16

Project or Contract Reference: C29-000001

TO: City Council, City Clerk, and Council Solicitor

FROM: <u>Lindsay Taylor</u>, Department Head

DATE: August 10, 2017

On behalf of the Administration, pursuant to City Ordinances, Article 130.16, I request City Council's approval of the following recommendation of the referenced contract award or price increase.

• Check Type of Contract or Change:

The contract is for over \$40,000 and required to be competitively bid under the City Code. We have advertised the above referenced project and received qualified bids/proposals. We recommend award of the contract to the bidder/proposer identified and for the reasons stated below.

X The recommendation is for a price increase of 10% or more for an existing contract over \$40,000 that was previously bid and awarded under city policies.

The engagement of professional services. We have received and reviewed a proposal or proposals for professional services in connection with above referenced project or requirement for professional services. We recommend award of the engagement.

- Is the contract appropriation or price increase included in this year's budget? X yes no
- Identify contract funding sources (general fund, grants, loans, etc. & account number):

Unknown- the funds will be coming from Pools and Spray Parks capital account, but we are transferring within the accounts from 46, 54 and 64 into 76

• The number of any alternate quotes/bids and the names of the alternate bidders, if any.

N/A

• The name and address of the recommended Contractor/Vendor/Professional Service Provider/Lowest Responsible Bidder is:

MidAtlantic Construction & Design Associates, d/b/a MidAtlantic Commercial Aquatics, 126 Lexington Street, Trenton, NJ 08611

• Term of contract or estimated completion date, subject to standard extensions:

Date of Completetion August 31, 2017

Description of project or scope of services to be provided:

Changes needed to structural and mechanical issues and for adherence to the contract.

• State the actual or estimated price to the City or the proposed Department budget allowance for the initial term; and state payment rate per unit of service if applicable:

Original Contract Sum: \$ 1,820,410.00
Previous Change Orders: \$ 919,491.40
Change Order No. 6: \$ 726,400.76
Change Order No. 8 \$ 29,132.80
New Contract Sum: \$ 3,495.434.96

Number of renewal term options and duration of each renewal, if any:

N/A

 Maximum dollar value of all renewals provided for beyond the original term as if all renewals were exercised:

N/A

Reasons for recommendation of Administration and Council approval of contract:

Changes needed to remediate structural issues identified during construction. This increase was approved by the City's Change Order Committee.

Time Frame

ASAP

Please approve this recommendation by passing the accompanying resolution. A vote of final approval is requested at the first City Council agenda listing of this matter.

By: Lindsay Taylor, Department Head

Copies To: Mayor

Director of Finance

Purchasing Controller

Attachment: proposed resolution



CITY OF ALLENTOWN

No. <u>R156</u>

RESOLUTION

R - 2017

Introduced by the Administration on August 16, 2017

Authorization for Change Order with MidAtlantic Construction & Design Associates d/b/a MidAtlantic Commercial Aquatics in the amount of \$29,132.80

Resolved by the Council of the City of Allentown, That

WHEREAS, Article 130.16 of the City's Administrative Code requires City Council approval by Resolution for a price increase of 10% or more for an existing contract over \$40,000 that was previously bid and awarded under city policies.

WHEREAS, it is the desire of the City of Allentown to enter into enter into an agreement/engage the services of the following named contractor/consultant, for the use and purpose indicated in supporting the recommendation of a price increase of 10% or more for an existing contract over \$40,000, that was previously bid and awarded under city policies, dated August 10, 2017:

- Name of Contractor/Consultant: MidAtlantic Construction & Design Associates d/b/a MidAtlantic Commercial Aquatics
- 2. Project or Contract Reference: C29-000001
- 3. Description of Service(s) to be provided: Change Order No. 8

NOW, THEREFORE, BE IT RESOLVED that the Council of the City of Allentown, hereby authorizes the Mayor and/or such other City officials as deemed appropriate by the City Solicitor, to sign and execute a Contract or Amendment and such other agreements and documents as are deemed by the City Solicitor to be necessary and/or related thereto, with the above named contractor/consultant, for the project identified.