



## Legislation Details

---

<b>File #:</b>	15-2865	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Resolution	<b>Status:</b>		Passed	
<b>File created:</b>	3/26/2019	<b>In control:</b>		City Council	
<b>On agenda:</b>	4/3/2019	<b>Final action:</b>		4/3/2019	
<b>Enactment date:</b>		<b>Enactment #:</b>		29782	

**Title:** R25  
Authorization for change order in the amount of \$114,235 with Michael Baker, International for development of plans according to PENNDOT procedures and for additional construction and design plans for the greenway trail project - contract started in July, 2017 and extends to July 2020; the original contract was for \$188,871.60 - the new total would be \$303,107.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. R25 Michael Baker Intl.- Jordan Creek - c27-000027, 2. Resolution #29782

Date	Ver.	Action By	Action	Result
4/3/2019	1	City Council	approved	Pass