
435 Hamilton Street

Allentown, Pa. 18101Allentown

Minutes - Final

City Council

6:30 PM Council ChambersWednesday, August 16, 2017

Special Meeting: Contract Review and Approval

Roll Call: Council President O'Connell

Ray  O'Connell, Daryl  Hendricks, Candida Affa, Roger MacLean, David McGuire, 

Julio Guridy, and Cynthia Mota

Present: 7 - 

RESOLUTIONS FOR FINAL PASSAGE (To be Voted On):

15-1799 R156

Authorization for Change Order with MidAtlantic Construction & Design 

Associates d/b/a MidAtlantic Commercial Aquatics in the amount of 

$29,132.80 for additional work related to the micro-pile project.

R156 MIdatlantic Construction CO No  8Attachments:

Mr. Brent Hartzell stated that he would have Frank Clark from Keystone 

Engineers to explain the change that is involved in this particular Change 

Order.

Mr. Frank Clark stated that the entire change order has to do with the 

micropiles that support the tanks that will be filtering with the surge tank.  

We had to go with a T&amp;M Contract because there were a few 

unknowns.  The was a savings passed along. 

Mr. Ray O'Connell asked if there were any comments from my colleagues 

from a change order from Cedar Beach Pool.

Mr. Julio Guridy stated that he is assuming this is the last Change Order.

Mr. Ray O'Connell stated that we never assume.  Not in Chambers.  He 

stated that he can assume that the pool will not open this summer.

Mr. Frank Clark stated that he will be cautiously optimistic and hoping that 

we will see a little bit of activity.  We do expect to have everything 

operational this summer.  The seven day break test will take place 

tomorrow.  We are very close to the tail end of the project.

Mr. Roger MacLean asked with the $6,000 what percentage of the percent 
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is that.

Mr. Brent Hartzell stated that it is very small.  They wanted to make sure the 

micropiles solid.

Ms. Cynthia Mota asked if the pool is made of gold because we have spent 

so much money there should be some gold around it.

Mr. Ray O'Connell stated that we are making light of this, but you are not 

making light of this.  Some of us made light of it, me included.  This is sad.  

This is very, very sad for the people and the kids of Allentown that don't 

have a place to swim.  Kids have to be busy.  We take down rims, we don't 

fill pools.  What is going on?

Ms. Cynthia Mota stated that she agrees with Mr. O'Connell.

Dr. David McGuire stated that you are putting the tiles in that needs to be 

cured.

Mr. Frank Clark stated not is the sense that the adhesive we have the 

basecoat in there now.  We have the grout to set the tile in.  Once that grout 

dries and that is a day and then the plastering of the pool and the scratch 

coat.

Dr. David McGuire asked if then the pumps working.  Then you are ready to 

fill the pool.

Mr. Frank Clark stated yes, the pumps will be tested and everything will run.  

Once the plaster is installed we will begin to fill the pool immediately.  The 

plaster has to cure under water.

Dr. David McGuire stated that then we have to wait six or seven days 

before.

Mr. Frank Clark stated three to four days for the brushing of the plaster.  He 

stated that you have to brush it to get the haze off.

Dr. David McGuire asked how many more days after that if all proceeds.  

He stated that it sounds like 12 days to me.

Mr. Frank Clark stated that once you get the chemistry right there is no 

more waiting.  Where we are now we are about three to four weeks out.

Dr. David McGuire asked can we resolve to get some benefit as for 

example on weekends for September once the pool is certified and have 
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sufficient lifeguards.  What is the present outlook on that?

Ms. Lindsay Taylor stated that we are still waiting to put together a solid 

staff of ourselves and our own guards.  We reached out to the Parkland 

Aquatics Club which we have a relationship with. We are searching for staff 

and get them trained.

Mr. Brent Hartzell stated to that extent un-surprisingly as Mr. O'Connell had 

mentioned, we had not had high expenses that we budgeted for pool 

support.  There is enough there to cover for September.

Ms. Candida Affa stated that her and her colleagues had an opportunity to 

inspect the pool a couple of weeks ago.   With that we also had engineers 

and professionals giving us the rundown of everything they do and 

everything that happens.  We are aware of everything.  She congratulated 

them.  You are doing your best.

Mr. Julio Guridy commended them for keeping up and being forceful to 

make sure the pool is open.    He asked  if the city will be able to open the 

pool this year.

Mr. Julio Guridy commended them for keeping up and being forceful to 

make sure the pool is open.  He asked if the city will be able to open the 

pool this year.

Mr. Frank Clark stated that he believes so.  He has every confidence that 

we will.  His best estimate is three to three and a half weeks.

Mr. Julio Guridy asked if we are expecting to have it open this year.

Ms. Lindsay Taylor stated that we are very hopeful to have it open this year.  

If it is done on time and we staff it properly and safely.

Mr. Julio Guridy stated we are spending more money and then it is false 

hope.

Ms. Lindsay Taylor stated that we are doing everything we possibly can to 

open it this year.

Mr. Julio Guridy stated that is uncertainty, but thank you very much.

Mr. Ray O'Connell asked if anyone else of Council.

Mr. Daryl Hendricks asked what is the total cost to date, including this 

Change Order.  He stated that in light of the indictment recently released 
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that he would strongly encourage any pending litigation that includes our 

Mayor as a defendant because he was the one that steered this to 

Spillman Farmer.

Mr. Roger MacLean stated $3,495,434.96.

Mr. Julio Guridy stated that includes the Mack Pool.

Mr. Ray O'Connell stated and the Mack Pool.

Ms. Lindsay Taylor stated the Mack Pool as well.

Mr. Ray O'Connell asked if there were any other questions from Council.  

He asked if there were any questions from the public.

Mr. Lou Hershman, 405 N. Gilmore Street, stated that he looked at the 

Change Order.  You go from six to eight, what happened to Number seven?  

He asked if the bonding is in order for these Change Orders.

Mr. Brent Hartzell stated that number seven did not have to come before 

Council.  It extends the period of the contract to August 31.  We had to do 

that legally so that everything is to continue.  What we are doing in this 

contract is covering everything like we would normally do to make sure that 

the city's position is safe no matter what happens.  What transpires once 

the pool is complete a lot of things could change.

Mr. Lou Hershman stated that there is a lot of Change Orders.  There are 

eight Change Orders which means there are a lot of changes that have to 

open the bonding.

Mr. Frank Clark stated that the contractors bonding company is on board 

with every Change Order and every increase.

Mr. Lou Hershman asked if the bonding will be in place.  Are we going to 

raise the rates?

Mr. Frank Clark stated that there is a performance bond and a 

maintenance bond.  

Mr. Ray O'Connell stated that it is in place.  He stated to Mr. Hershman we 

are not going there tonight.

Mr. Glenn Hunsicker, 844 S. 11th Street, stated that five years ago we 

talked about the floating pool.  Council has to step up and put the brinks on 

this.  He recommended Council have a special committee and they present 
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all the data that they need.   Let them present their data at a special 

meeting.  You have the power to stop it.

Mr. Ray O'Connell stated that he doesn't disagree, but you can't open a 

pool until it is completed.  He stated that he has been filled in as well as his 

colleagues every step of the way. 

Ms. Candida Affa asked Mr. Hunsicker was he listening to what she had to 

say.  We were all there and they gave us step by step what happened.  We 

are informed constantly.

Mr. Roger MacLean stated that Mr. Clark they have to fill the pool in order 

for the plaster to cure.  Whether it is open or not they pool has to be filled.

Mr. Julio Guridy stated that the Water Lease the pool will be filled for free.

Mr. Glenn Hunsicker stated that we get 92 million gallons a year.  It would 

come of that account.  You have a meter on that, don't you?

Mr. Julio Guridy stated to Mr. Hunsicker to read the Lease.

Dr. David McGuire stated that Mr. Hunsicker brings up good questions, but 

as the president has said and as the history has unfolded at different times 

different problems emerged.  They were explained to us the what, why and 

therefore.  We cannot give and I don't expect to get outside experts to be 

able to say it will be another $22,932.  This is where we are and progress.  

The pool after it has been filled with water, sits, etc. to let everything settle 

the pool has to be filled for the whole year.

Mr. Frank Clark stated that we will keep it filled for as long as we can if the 

contractor and the structural engineer wants to empty it for the wintertime 

we can do that.  We will be looking at different provisions.  We will take a 

look at it for any bugs so we won't have any delays next year.

Mr. Ray O'Connell asked if there were any other questions from the public.

Yes: Ray  O'Connell, Daryl  Hendricks, Candida Affa, Roger MacLean, David McGuire, 

Julio Guridy, and Cynthia Mota

7 - 

Enactment No: 29541

ADJOURNED:  6:57 PM
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